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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  February 3, 2016 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 183 local projects have been initiated. Of these, 123 projects have 

been completed, 44 are fully underway, and 16 will get actively underway in the near future.  

 

Several consultant-led projects have been paused due to contract reimbursement issues caused 

by the lack of a state budget.  These projects will continue to be listed in this report, and their 

contract status will be noted. 

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-Carpentersville 

Fox River corridor plan 

(see website) 

Brian 

Daly 

May 2014-

Feb. 2016 

Staff 

assistance 

The Village of Carpentersville Board of Trustees will vote on adopting 

the plan on February 16. The Village of Algonquin adopted the plan in 

December. 

Arlington Heights bicycle-

pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

May 2016 

Staff 

assistance 

Work continues on draft plan, focusing on core chapter (text and 

illustrations) of recommendations for potential infrastructure 

improvements. 

Aurora downtown plan (see 

website) 

Lindsay 

Bayley 

May 2015-

Sept. 2016 

Staff 

assistance 

Existing conditions report drafting underway. The first public 

workshop was held on January 21, with over 160 in attendance. The 

MetroQuest interactive survey is now available online.  

Beach Park planning 

priorities report 

Ricardo 

Lopez 

Jan.-Oct. 

2016 

Staff 

assistance 

Scope of services, MOU, and resolution approved by Village Board.  

Project kick-off meeting with staff in late January. 

Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Dec. 2016 

Staff 

assistance 

Stakeholder interviews took place in late January. CMAP will 

coordinate the content of the project’s MetroQuest site with Village staff 

in February and launch the site in late February to early March to 

commence the community outreach process. 

Berwyn parking study (see 

website) 

Lindsay 

Bayley 

Nov. 2013-

Jan. 2016 

Staff 

assistance 

Final Plan formatting still underway, expected to be sent to the City of 

Berwyn and Steering Committee in February. 

Berwyn stormwater 

management plan 

Nora Beck Mar.-Nov. 

2016 

Consultant 

assistance 

Newly added to monthly report.  Scoping underway.  

Berwyn zoning revisions (see 

website) 

Kristin 

Ihnchak 

Jan. 2013-

Mar. 2016 

Staff and 

consultant 

assistance 

CMAP is scheduling a review meeting with the Steering Committee. 

Blue Island capital 

improvement plan (see 

website) 

Evy 

Zwiebach 

Apr. 2015-

Feb. 2016 

Staff 

assistance 

CMAP staff is working on the draft report. The draft will be submitted 

to the Steering Committee for review in early February. 

Brookfield comprehensive 

plan 

Nora 

Beck 

TBD Consultant 

assistance 

Consultant selection was completed in January.  Project on hold due to 

contract reimbursement issues. 

Calumet Park planning 

priorities report 

Sam 

Shenbaga 

May 2015-

Mar. 2016 

Staff 

assistance 

Draft underway. Internal draft for review expected by end of February. 

http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/blue-island-cip
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

Jul. 2014-

TBD 

Consultant 

assistance 

Project on hold due to contract reimbursement issues. 

Carol Stream comprehensive 

plan (see website) 

John 

Carlisle 

Feb. 2014-

Apr. 2016 

Staff 

assistance 

The steering committee is reviewing the draft plan at a meeting 

February 3 and a public open house will be scheduled for March. 

Chicago Albany Park 

neighborhood plan 

Brian 

Daly 

Nov. 2015-

Mar. 2017 

Staff 

assistance 

CMAP staff has held an internal project kickoff meeting and is working 

with the North River Commission to compose a steering committee. 

The steering committee hopes to hold its first meeting in mid-February. 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Dec. 2013-

June 2016 

Staff 

assistance 

No update. 

Chicago Pullman National 

Historic Park transportation 

plan 

Lindsay 

Bayley 

June 2015-

TBD 

Consultant 

assistance 

No update.  Project on hold due to contract reimbursement issues. 

Chicago Riverdale Area 

Transportation Plan 

Tony 

Manno 

TBD Consultant 

assistance 

Draft scope of work completed.  Project on hold due to contract 

reimbursement issues. 

Chicago West Pullman 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Oct. 2014-

Feb. 2016 

Consultant 

assistance 

No update. 

Cicero comprehensive plan 

(see website) 

Jonathan 

Burch 

Apr. 2014-

TBD 

Consultant 

assistance 

Project on hold due to contract reimbursement issues.   

Cook County unincorporated 

areas plan 

John 

Carlisle 

Apr. 2016-

June 2017 

Staff 

assistance 

Initial scoping meeting with Cook County is being scheduled. 

Crete comprehensive plan Sam 

Shenbaga 

May 2014-

Jan. 2016 

Consultant 

assistance 

Newly completed.  Plan adopted in January. 

Crystal Lake transportation 

plan 

(see website) 

Nora 

Beck 

Mar. 2014-

Apr. 2016 

Staff 

assistance 

CMAP staff currently drafting plan and City staff are reviewing 

components, including network improvement maps, street types, and 

thoroughfare classification.  

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

Mar. 2016 

Consultant 

assistance 

Glendale Heights is working with the consultant to set a public meeting 

for February.  

http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

DuPage County Elgin-

O’Hare Corridor Bicycle and 

Pedestrian Plan 

(see website) 

John 

O’Neal 

May 2015-

TBD 

Consultant 

assistance 

Review of draft initial sections of plan (ECR and summary of public 

outreach to-date) completed and forwarded to consultant for 

incorporation. Outreach/public engagement continues.  Project on hold 

due to contract reimbursement issues.   

Elmwood Park zoning 

assessment 

Patrick 

Day 

Nov. 2014-

Mar. 2016 

Staff 

assistance 

Updated zoning map has been created by CMAP staff, drafting of 

assessment memo is currently underway.   

Endeleo Institute planning 

priorities report (see website) 

Ashleigh 

Johnson 

Feb. 2015-

Feb. 2016 

Staff 

assistance 

Draft planning priorities report under internal review. CMAP staff 

planning for February 17 open house.  

Franklin Park comprehensive 

plan (see website) 

John 

Carlisle 

Apr. 2015-

Sept. 2016 

Staff 

assistance 

The existing conditions report was delivered to the Village, who is now 

reviewing it. Steering committee review and meeting will likely occur at 

the end of February. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

TBD 

Consultant 

assistance 

The consultant is completing the existing conditions stormwater model 

and preliminary analyses for proposed stormwater management 

improvements. They will be preparing a status report to document 

work completed to date before placing the project on hold due to 

contract reimbursement issues.   

Hampshire planning 

priorities report 

Tony 

Manno 

Feb.-Nov. 

2016 

Staff 

assistance 

Scoping underway. 

Harvard comprehensive plan 

(see website) 

Nora Beck May 2014-

Jan. 2016 

Staff 

assistance 

Newly completed.  The Comprehensive Plan was adopted by the City in 

January. 

Homer Glen plan 

commissioner training 

Patrick 

Day 

Feb.-Sept. 

2016 

Staff 

assistance 

Initial training session will occur February 1. 

Huntley zoning update Patrick 

Day 

May 2015-

TBD 

Consultant 

assistance 

Draft Recommendations Memo was submitted by CodaMetrics for 

review.  Project on hold due to contract reimbursement issues. 

Impact DuPage affordable 

housing strategy 

Jonathan 

Burch 

Feb.-Dec. 

2016 

Staff 

assistance 

Scoping underway. 

Joliet Chicago Street plan Stephen 

Ostrander 

TBD Consultant 

assistance 

No update (project on hold). 

Kendall County industrial 

market study 

Don 

Hughes 

Aug. 2015-

Mar. 2016 

Staff and 

consultant 

assistance 

Attended KEDA board meeting to update county staff on the status of 

the study. CMAP and VSKA staff revising draft. Draft of report is 

expected to be sent to county staff in early February. 

http://www.eohbikepedplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Lake County Route 53/120 

land use plan (see CMAP 

website and project website) 

Jason 

Navota 

Nov. 2013-

June 2016 

Staff and 

consultant 

assistance 

The land use planning effort is 95% complete. The Land Use Strategy 

was approved by the Land Use Committee on November 12. Next steps 

include presenting the plan to municipalities in 2016.   

Lake County / Round Lake 

Homes for a Changing 

Region (see website) 

Stephen 

Ostrander 

July 2014-

Mar. 2016 

Staff 

assistance 

Draft plan undergoing review by CMAP staff and the full project team 

(including MMC, MPC, and the Lake County Community Foundation). 

Next steps include presenting the draft plan to municipalities, Lake 

County, and non-profit partners. 

Lemont development review 

process analysis 

Jake Seid Jan. 2015 - 

Jan. 2016 

Consultant 

assistance 

Newly completed.  This report was finalized and presented to the Village Board 

in January.  

Lisle downtown parking 

plan 

Lindsay 

Bayley 

Mar. 2016-

Feb. 2017 

Staff 

assistance 

Scope of work developed and reviewed by Village staff. Preliminary 

meeting to go over the scope was held in January. 

Lower Salt Creek Watershed-

based Plan 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

Resolution and MOU have been signed and the project is underway.  

McHenry County 

Comprehensive Economic 

Development Strategy 

(website) 

Jonathan 

Burch 

Jan. 2015-

Feb. 2016 

Staff and 

consultant 

assistance 

The plan has been adopted by Boone and Winnebago counties. 

McHenry County will consider adopting the plan at its February 2 

meeting.   

Metropolitan Planning 

Council Great Rivers project 

Louise 

Yeung 

Dec. 2015-

Dec. 2016 

Staff 

assistance 

Kicked off project. Project team is working with MPC to design 

neighborhood charrettes.  

Midlothian 147th Street 

Corridor Improvements 

Tony 

Manno 

TBD Staff and 

consultant 

assistance 

Scoping underway.  Project may be delayed due to contract 

reimbursement issues. 

North Chicago 

comprehensive plan 

(see website) 

Jake Seid May 2014-

May 2016 

Staff 

assistance 

Drafting of the Comprehensive Plan was completed in December. The 

document will be reviewed by City staff in February and will be revised 

prior to meeting with the project Steering Committee and presentation 

at a public open house. 

North Lawndale community 

plan 

Brandon 

Nolin 

Feb. 2016- 

July 2017 

Staff 

assistance 

Scoping underway. Project steering committee kick-off being scheduled 

for February.  

O’Hare area truck route 

coordination 

Bob Dean TBD Consultant 

assistance 

Consultant selection is underway, with a recommendation expected at 

the February Board meeting.  However, after selection, project will be 

on hold due to contract reimbursement issues. 

http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Palos Park trails plan John 

O’Neal 

TBD Consultant 

assistance 

Draft scope/RFP completed; currently in internal review.  Project on 

hold due to contract reimbursement issues. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

June 2016 

Staff and 

consultant 

assistance 

Two final staff review meetings to review the draft UDO were held in 

January. CMAP staff are editing the document based on Village staff 

and steering committee feedback. 

Regional truck permitting 

project 

Alex 

Beata 

Jan. 2015-

June 2016 

Consultant 

assistance 

Held a visioning session on January 26 with the Steering Committee 

and other stakeholders.  Began developing draft recommendations. 

Richmond planning priorities 

report 

Maggie 

Jarr 

Feb.-Nov. 

2016 

Staff 

assistance 

Scope of services, MOU, and resolution approved by Village Board. 

Project kick-off meeting is scheduled for February 2. 

Richton Park capital 

improvement plan (see 

website) 

Brian 

Daly 

June 2015-

Dec. 2016 

Staff 

assistance 

Completion of the CIP has been rescheduled to incorporate results of 

stormwater management plan (described below). 

Richton Park stormwater 

management plan 

Kate 

Evasic 

Feb.-Oct. 

2016 

Consultant 

assistance 

Scoping underway.  

Romeoville comprehensive 

plan 

Brandon 

Nolin 

Apr. 2016-

June 2017 

Consultant 

assistance 

RFP to be released in early February, with consultant selection in April. 

Roselle comprehensive plan 

(see website) 

Dan 

Olson 

Feb. 2015-

TBD 

Consultant 

assistance 

Consultant continuing work on a draft of the comprehensive plan.   A 

draft version is due to CMAP and the Village for review on February 12.  

The Steering Committee will meet next on February 29 and will discuss 

the draft version of the plan.  Project delays expected due to contract 

reimbursement issues. 

South Elgin zoning update 

(see website) 

Patrick 

Day 

Oct. 2014-

Dec. 2016 

Staff 

assistance 

Draft Recommendations Memo has been completed and is currently 

undergoing internal review, with subsequent distribution to Village and 

Steering Committee. 

South Holland 

comprehensive plan (see 

website) 

Stephen 

Ostrander 

Apr. 2015- 

Sept. 2016 

Staff 

assistance 

Draft Existing Conditions Report being reviewed by Village staff. Next 

step will be review of the draft report by project Steering Committee. 

SSMMA Complete Streets 

plan (see website) 

John 

O’Neal 

July 2014-

Sept. 2016 

Staff 

assistance 

Key recommendations memo has been drafted.  Internal review 

comments are currently being incorporated, including comments of 

Programming staff on STP recommendations. 

http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.roselle.il.us/690/Comprehensive-Plan-Update
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Sugar Run Creek area plan 

(see website) 

Brandon 

Nolin 

May 2015-

Oct. 2016 

Staff 

assistance 

Draft Existing Conditions Report will be delivered to community in 

early February ahead of Steering Committee meeting on February 23. 

Community Vision Workshop scheduled for March 22. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

TBD 

Consultant 

assistance 

Steering Committee met to review Module 1 of the draft ordinance on 

January 19.  Project on hold due to contract reimbursement issues. 

West Suburban Chamber of 

Comm. and Industry cargo-

oriented development plan 

Evy 

Zwiebach 

June 2014-

Jan. 2016 

Staff 

assistance 

and 

contract 

Newly completed.  CMAP staff, ULI, and WSCCI hosted a Developers 

Dialogue on best practices in industrial development on January 21. This event 

concludes the project.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

May 2016 

Consultant 

assistance 

The consultant has been coordinating with the Village on edits to the 

draft ordinance and is scheduling a steering committee meeting. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Apr. 2016 

Staff 

assistance 

Planning and Zoning Board provided comments on initial chapters.  

Edits being incorporated.  Full draft review to be completed by PZB in 

mid-March.  
 

 

### 

http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

